
Let's Talk Gantt Chart
PROJECT TITLE Let's Talk FYP DATE 28/1/2019
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1 Research, Ideas, Planning

1.1 Gantt Chart 0%

1.1.1 Trello Set Up Elaine Kirwan 0%

1.2 E-Learning App Research Hazel Lambe 0%

1.3 Sex Ed Best Approah Mark Collins 0%

1.4 Character Research and Sketches M. Butler 0%

1.5 Storyline Development Group 0%

1.6 Contact Healthcare Profesional Hazel Lambe 0%

1.7 Fill out Prize or Innovation Elaine Kirwan 22/02/2019 0%

1.8 Create New Promotional Video Mark Collins 22/02/2019 0%

1.9 Research Application Dev Methods 
and Tools Elaine Kirwan 0%

1.81 Contact E-learning Professionals Elaine Kirwan 0%

2 Prototyping

2.1 Finalize Storyline Group 0%

2.2 Decide Ineraction for each Chapter Group 0%

2.3 Create Assets M. Butler 0%

2.3 Create Animatic Mark Collins 0%

2.4 Create Prototyoe Suitible for Testing Elaine Kirwan 0%

2.5 User Test Preparation Hazel Lambe 0%

2.6 FInalize Initial Prototype Group 0%

2.7 Develpment of Academic Paper Group 4/3/19 0%

3 Testing and Analysis

3.1 Design User Testing Hazel Lambe 0%

3.2 Organise Test Group Mark Collins 0%

3.2.1 Organise Testing i.e. Printing/Filming M. Butler 0%

3.2.2 Gather Results Hazel Lambe 4/3/19 0%

3.3 Analyze and Visulize Data Elaine Kirwan 11/3/2019 0%

3.3.1 0%

4 Project Review

4.1 Show Prototype Storyline Flow and 
Testing Data Hazel Lambe 11/3/2019 0%

4.2 Show Prototype Characters and 
Testing Data M. Butler 11/3/2019 0%

4.3 Show Prototype Animatic and 
Testing Data Mark Collins 11/3/2019 0%

4.4 Show Prototype Application and 
Testing Data Elaine Kirwan 11/3/2019 0%

5 Modification and Completion

5 Draft Poster and Academic Paper Group 1/4/19 0%

5.1 Finalize Working Characters and 
Assets M. Butler 0%

5.2 Finalize Storyline and Structure Hazel Lambe 0%

5.3 Finalize Animations Mark Collins 0%

5.4 Finalize Application Elaine Kirwan 0%

5.5
Completions and Agreement on 
Working Demonstration  and 
Presntation Slides

Group 0%

5.6 Finalize Academic Papers Group 0%


